

TECHNOLOGY STUDENT ASSOCIATION WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
November 5, 2025 1.	Project initialization & planning	240 Minutes	VS, RB, AV	Set up Node.js, configured TypeScript, Tailwind CSS, and project structure. Created project roadmap and assigned tasks.
November 6-7, 2025 2.	Design UI Component Library Setup	120 Minutes	SY, VS	Installed and configured UI components, finalized color palette, typography system, and components
November 10, 2025 3.	Homepage Hero Section/Layout	360 Minutes	RB, AV	Built hero section with animated image gallery, scrolling animation, mouse animation, created Navbar and Footer components.
November 12-13, 2025 4.	Resource Data Model & Static Data Collection	180 Minutes	VS, SY, EG	Defined TypeScript interface, researched and compiled Tampa resources with location info. Replicated static data collection.
November 15, 2025 5.	Resource Directory Page	120 Minutes	RB, SY, AV, VS	Built directory with search functionality, filtering features, responsive card grid layouts, dynamic filtering logic using React hooks.
November 22, 2025 6.	Supabase Database Setup & Schema Visualization	60 Minutes	VS, RB	Created Supabase project, configured RLS, designed database schema, setup environment variables.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
November 25, 2025 1.	Database Integration & Data Layer	90 Minutes	SY, AV	Implemented db.ts with Supabase client usage, created resources, with fall back server implementation.
November 28, 2025 2.	Resource Detail Pages	150 Minutes	VS, AV	Created dynamic ID routing for individual resource pages with dynamic details, contact information, and breadcrumb navigation.
December 1, 2025 3.	Tampa Resource Map Addition	45 Minutes	EG, SY, RB	Integrated Leaflet maps library, built Tampa Resource Map Components, click handler, toggle view functionality.
December 3-4, 2025 4.	News Page with API Integration	360 Minutes	AV, VS, SY, RB	Built news page with NewsData.io integration, City of Tampa RSS feed parser, news card layout, realtime news fetching
December 7, 2025 5.	Events Page + City of Tampa API Integration	180 Minutes	RB, SY	Implemented events page with City of Tampa mobile-feeds API integration, event parsing and normalization, calendar view, and event detail cards
December 10, 2025 6.	Insights/Analytics Page	150 Minutes	VS, AV, SY	Built insights page with Recharts integration, category trends analysis, neighborhood breakdown charts, pie charts, bar charts, and "Recently Added" sidebar

TECHNOLOGY STUDENT ASSOCIATION WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
December 12, 2025 1.	Submit Resource Form	90 Minutes	AV, EG	Created multi-step form with 4 stages, form validation, success state, and submission handling
December 20, 2025 2.	Database Migration Updates	60 Minutes	VS, RB	Updated database schema to use TEXT IDs instead of UUIDs, created sql migration, updated seed script, and verified data integrity
January 3, 2026 3.	UI Polish Enhancement	45 Minutes	SY, AV	Refined mobile responsiveness across all pages, improved touch interactions, optimized animations for mobile devices, and fixed layout issues
January 8, 2026 4.	Performance Optimization	80 Minutes	VS, RB	Implemented Next.js caching strategies, optimized API calls with invalidate intervals, added loading states, and improved error handling
January 14, 2026 5.	Testing, Bug Fixing	90 Minutes	AV, RB, VS	Comprehensive testing across all features, fixed map rendering issues, resolved filter bugs, improved error messages, and tested API
January 17, 2026 6.	Deployment Setup	40 Minutes	SY, VS	Configured Netlify deployment, set up environment variables, created deployment documentation, configured build settings

TECHNOLOGY STUDENT ASSOCIATION WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
January 20, 2026 1.	Documentation & Setup Guides	60 Minutes	RB, AV	Created comprehensive documentation
January 23, 2026 2.	Final UI/UX Enhancements	50 Minutes	SY, EG, VS	Added hover effects, improved color contrast for accessibility, refined typography, enhanced card designs
January 29, 2026 3.	Cross-browser Testing	20 Minutes	RB	Tested site across Chrome, Firefox, Safari, Edge
January 30, 2026 4.	Production Deployment & Monitoring	120 Minutes	VS, AV	Final production deployment to Netlify, set up error monitoring, and verified all API integrations in production
February 1, 2026 5.	Final Launch	40 Minutes	VS, SY	Final code review, performance audit, SEO, preparation for public launch
6.				

TECHNOLOGY STUDENT ASSOCIATION WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
1.				
2.				
3.				
4.				
5.				
6.				

